

|                      |                                         |
|----------------------|-----------------------------------------|
| <b>Date</b>          | 15/07/2026                              |
| <b>Team ID</b>       | 6a3a4b3c8fd3a72620012b1d                |
| <b>Project Name</b>  | Smart Lender (Loan Approval Prediction) |
| <b>Maximum Marks</b> | 5 Marks                                 |

## Project Planning Template

Product Backlog, Sprint Schedule, and Estimation details.

| <b>Sprint</b> | <b>Epic</b>            | <b>Task / User Story Description</b>                                                                       | <b>SP<br/>S</b> | <b>Priority</b> | <b>Start Date</b> | <b>End Date</b> |
|---------------|------------------------|------------------------------------------------------------------------------------------------------------|-----------------|-----------------|-------------------|-----------------|
| Sprint 1      | Project Setup & EDA    | US-1: Analyze train.csv columns, distributions, and design ER/project flow diagrams.                       | 3               | High            | 01-07-2026        | 03-07-2026      |
| Sprint 2      | ML Pipeline            | US-2: Perform data cleaning, mapping, balance dataset (SMOTE), train models (RF, XGB), and dump files.     | 5               | High            | 03-07-2026        | 05-07-2026      |
| Sprint 3      | Web Application        | US-3: Develop Flask backend routes, create templates (home, predict, submit), integrate model with joblib. | 5               | High            | 05-07-2026        | 07-07-2026      |
| Sprint 3      | Testing & Verification | US-4: Perform load testing on endpoints, check directory structure, verify model loads successfully.       | 2               | Medium          | 06-07-2026        | 07-07-2026      |

Team: V. Hima Naga Karthikeya(Lead), SK. Anzar, I. Sriram, G. V. S. Sushanth.

Page 1